G. R. S. 59]

GPB—15,000—22-7-1

GENERAL AND REVENUE SECRETARIAT.

1896-97
~~191~~
Local Board

File No. 54 896

Serial Nos. 12 17 : 24 & 27
32 34

B

~~Papers Filed.~~

Month December 1896

SUBJECT.

Repairing and deepening the drinking water-well at Narasimhapur in the Hosadurg Sub Dy

PREVIOUS REFERENCES.	LATER REFERENCES.
	Inducted D. Raghavachar Countermarked

d 2445

Gen. 31.] 38 189

OFFICE OF THE
11006
5 JUN. 1897
DEWAN OF MYSORE.

8/1618 8/6/97

SECTION L13
FILE No. 574/96
SER'AL No. 12

From The Deputy Commissioner and President Local Fund Board Hassan District

To

The Secretary to the Government of Mysore.
Dewan
General and Revenue Departments

Dated 2nd June 1897
Despatched 3rd
Received

General No. 983 of 1896-97
No. 917

Enclosure No. 2

Has the honor to forward herewith for favour of sanction and return a revised estimate for Rs 612 being the cost of repairing and deepening the Drinking water well at Narsipur Hosadurga Sub Taluk for reasons set forth in the Comparative Statement submitted herewith and to state that the net increase of Rs 208 will be met from the grant of Rs 10000 sanctioned from Local Funds General in

To the same
13.334-5 9/15-6-97
L-7 16 V 96
/

Government proceedings
No: 59-D. dated 21-3-97.
2. The undersigned
has after personal
inspection, satisfied
himself of the absolute
necessity of repairing
and deepening this well
and orders have been
issued to start the work
as per revised estimate
in anticipation of sanction

Yours obedient servant
President
Local Fund Circle
Chitaldrug

2572

2572

1898
23/5/98
G.B.L
Copy 23/5/98
Rl. 2615-

Gen. 31

OFFICE OF THE 189
10358
23-5-98.
R.S.A

From: The Resident
Of the Local Fund Circle

To Chubalong

The Secretary to the
Government of Mysore
General and Revenue
Departments

Dated 18th
Despatched 20th } May 1898
Received

General No. 1034.
No. 978.

Enclosure No. 2.

Sir,

I have the honor to forward herewith, for sanction and return a 2nd revised estimate amounting to Rs 1175 for repairing the drinking water well at Narsipur Hosadurg Sub Taluk and to state that the sum of Rs 612 sanctioned in the first revised estimate (vide proceedings of Government No 13334-5 dated 15th June 1897) was found

SECTION L13
FILE NO. 5496
SER'AL NO. 24

found insufficient owing
to the abundance of
Coral in the well
as may be seen from
the Remarks made in
the Comparative
Statement appended
hereto.

2. The Undersigned
has, after personal
inspection, satisfied
himself of the necessity
of ~~excavating~~ executing the repairs
as per Revised estimate
now submitted for sanction
in order that the
difficulty for water
experienced by the villagers
may be obviated.

3. The excess cost of Rs 563
will be met out of the
sum of Rs 10969 sanctioned
from Local funds General
for

Comparative Statement of the est
drinking water well at N... ... in Ho

As per annexed estimate.

Items	Per	Rate		℄	Amount
Blasting hard rock -	cyd	4		70	280
Burnt stone cement	do.	2	2	52	110
Parapet walls	cft		3	420	78
Slabs over parapet walls -	sft		6	105	39
Stone pillars —	each	3		6	18
Iron pulleys —	do	5		2	10
Pa...	...				

Items

Blasting ha
by dyna
— Do —
— Do - Soft
Burnt stone pa
Parapet stone w
— Do - burnt
in ce
Slabs over para
Stone pillars (e
Iron pulleys
fixture
Removing silt -
Baling water -
Contingencies @ 5

make of the probable cost of repairing
dung Sub Taluk, Calicut dung Dist.

		per revised estimate			More			Less		
	Unit	Rate	Q	Amount	Rate	Q	Amount	Rate	Q	Amount
d rock										
work	cft	4	54·12	217				16·12	63	
do	do	5	38·9	193	5	38·9	193			
rock	do	25	69·9	175	25	69·9	175			
ment	do	22	55	117	3	7				
cement	cft	3	336	63				84	15	
stone										
d	do	26	1260	197	26	1260	197			
ket	cft	6	138	52	33	13				
upkh) each		3	6	18						
ritto										
do	do	5	2	10						
	cft	4	232-16	58						
	LS			20		20			19	
e				55		55				
				1175		660			97	

(Sd) M. S. Narayana Rao
by Commr. &
President of Local
Fund Board,
Calicut dung.

Office Copy

CMG

66

Read:—

Docket No 1034/978 dy 18/5/98 from the President of the Chitaldrug L.F. line submitting for sanction and return a 2d revised estimate amounting to Rs 1175 for repairing the drinking water well at Varsipur, Hosdrug sub-Taluk, as the sum of Rs 612 sanctioned in Govt. Pro: No 13334-5/L.F.147-96 dy 15/6/97 was found insufficient owing to the increased quantity of rock blasted and proposing to meet the excess cost Rs 563 out of the sum of Rs 10,969 sanctioned for L.F. General for incomplete works of 1896-97 in G.P. No 100 dy 10.8.97;

SECTION 113
FILE No. 57 of 96
SERIAL No. 27

8 69

R/2547
x dy 7/6/98
Est: one estimate b.f.
to be submitted by Chemplt—

Order thereon Rs 1593-38/L.F.147-96:
Sanctioned.

2. The excess cost Rs 563 will, as proposed, be

be met from the sum
of Rs 10,969 sanctioned from
L.F. general for incomplete
works of 96-97 ~~sanctioned~~
in G.P. No 600 Dt 10.8.97.

28/5/98

28/5/98 Secretary
ong 27/5/98

To

The President L.F. B. Chitaldrug.
returning the original estimate
The Comptroller
with copy of the abl

75

Read.

Docket No 406/386 dy 12th November 1898 from the President of the Local Fund Board Chitaldrug District submitting for sanction a third revised estimate amounting to Rs 1332 for improving the drinking water well at Nersipur, in the Hosadrug Sub Taluk in lieu of the 2nd revised estimate for Rs 1175 sanctioned in Govt Pro No 15937-8/27147-96 dy 7/6/98.

SECTION L13
FILE NO. 5449/96
SERIAL NO. 34

R
6832-33/27147-96 dy 1/12/98
L925

Order thereon

Sanctioned

(2) The excess cost viz Rs 157, over the estimate sanctioned in the Pro: quoted above, will as proposed be met from the sum of Rs 16,153 sanctioned from the Local Funds general

for incomplete works in the
District in South Pur. No. 57634
dy 12-10-98.

Prof.
26/11/98

28-11-98

Secretary.
Sig. 26/11

To
The President of the D. of B.d
Chittal Drug.
returning the same turned estimate
Completion with copy
of abstract estimate.